ECS Configuration Change Hegquest “Page 1 of 2 Pagels)

1. Originator 2. Log Date: i CChR#* 4. Rev: | 5. Tal: 6. Rm#: | 7. Depl

Evan Winston f B - 301.925,0348 203 DEVICD

B. CCR Title: Provisional copy of Version 58.06 1o Test Provide 1o VATC and PVC.

8. Origi Signatu 0. C 11, Type: 12. Need Date: 10012000

%fﬂ‘?, M jf CCR

& [8/6/s
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (Il “Emergency”
;’/’gn ~_ Tim 1 Other fill in Block 28).
4 .:H £ lofs fev Emergency

“Documentation/Drawings Impacied: . 17. Schedule 18. Cl{s) Attected:Al

MiA Impact:
M,

18. Release Affected by this Change: 20, Date due to Customer: | 21, Estimated Cost;
5B na Mone - Under 1008

32 Source Reference:  LINCR (attach) | JAction ltem | JTech Rel. | JGSFC [4Other:
Provigional releass of Verslon 68.06 software to Test In the PVC.

23. Problem: (use additional Sheets if necessary)

Version 5B.06 neads to be tested under load condflions in the PYC.  Nesded as baseline for |RIX &5 transition effen.

Version 58.08 also needed for CO tdal instgllation in VATC prior to the Tumowver fo Test later this week.

CM fo provide TAR files of all 5B.08 baseline to the SMC, Inchedes all flles lor:.  SUNSS, SGIEn32 and |RIXE.S, HP, £.2 Toolkit (=l
flavorsiand 6.5 Toolkit (all flavors). Run Makedsliver AFTER the builds echeduled for the afterncon of Gt #h. Labal tha TAR es

as GH.06A

24, Proposed Solution: (use additional sheets i necessary)
Provide provisional copy of 5B.06 to the PYC lor siress testing.  Allow for WATC for trial installation,

25, Alternate Solution: (use additional sheets if necessary)
nane

26, Consequences if Change(s) are not approved: (use additional sheets i necessary)
Delays in geiting (SB.08 basalne) fo the DAACS, delays In IRIXE.5 transition schedulss.

27, Justification for Emergency (If Block 15 & “Emengency):
Meeds 1o ba delivered by 10 Oct 2000 so that PV installation and testing can begin and trial installs can be conducted

priar fo the Tumowver to Test Meeting,

28, Site(s) Affected: [ JEDF [JPVC [VATC [JEDC LJGSFC LJLaRC LINSIDC [JSMC LJAK LIJPL

[Jeoc []DG TestCall [ JOther

29, Board Comments: 3. Work Assigned To: | 31. CCR Closed Date:

32 EDF/SCD Eﬂﬂhﬂl,{ﬁgnﬂnlu}} Disposition*_Approved _App/Com. Disapproved Withdraw Fwd/ESDIS ERB
: gk Spbir . sty A Ve
LA 050 L /Fflrfi,-g¢ Iy qfa:r__r —
CCBC lk Date): Dlup-udﬂnm@:ppmv&_cpll AppiCom. Disapproved Withdraw Fewd/ESDIS ERB
(eed f}zy‘x W FwdECS
34. ECS c}m Chair (Sign/Date): Disposition: Approved AppiCom.  Disapproved Wihdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1 JADO ‘¢ ECS/EDF/SCOVIMED

CRIGINAL ;



ADDITIONAL SHEET

CCR #: 00 -0 Rev:  Originator: Evan Winston
Telephone: 3015250348 Office: DEVICO

Title of Change: Provisional copy of Version 58.06 1o Tesl. Provide to VATC and PVC.

Desdivery Instructions for 5B.06, Provisional Copy, 1o Test:

For thia turnowver, T8 will nesd run makedeliver to build TAR files from the current 5B0G
basaling last build scheduled lor weekend of Oct 7/8. Las! Merges on alternoon of Oct Sth.  Label Tar files as 5B.06A
Provide the following:

TAR filais) lor the TOOLKIT (6.2) all Nawars,

TAR fileis) lor the TOOLKIT (6.5) all flavors,

TAR filais) for the softwars for the Sun 55 Platfarms,

TAR fiteis) tor the software for the 5G| (6.2) Platforms,

TAR fiais) for the softwars for the IREEES Platiarms and,

TAR fida(s) for the software for fhe HP Platforms.

kA will need 1o make avallable & listing of the TAR files and checksums of the TAR files.

Onea the COR i approved and the build is sucessiul, CM will need

toy deliver the TAR files to the SMC.

The SMC will make these files aveilable to the VATC and PVE only.

Inatzllation Instructions for the 5806 Software is being provided under separate cover.
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